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04/20/05 Statement of Ongoing Contracts as of 05/03/05

05District

05-MON-1-25.7/83.7

05-MON-1-43.2/47

05-MON-1-74.9/80.8

05-MON-25-/4

05-MON-68-12.4/0

05-MON-68-16.8/21.9

Fed Aid

HM3H

HM1A

HB1

HM1A

HA23

HA22

Pgm Code
IN MONTEREY COUNTY AT VARIOUS
LOCATIONS

IN MONTEREY COUNTY NEAR BIG SUR  FROM
CASTRO CANYON BRIDGE TO 1.6 KM SOUTH
OF JUAN HIGUERA CREEK BRIDGE

IN MONTEREY COUNTY IN AND NEAR
MONTEREY AT VARIOUS LOCATIONS

IN MONTEREY COUNTY ABOUT 20 KM EAST
OF SAN LUCAS FROM ROUTE 198 TO 6.1 KM
NORTH OF ROUTE 198 AND FROM 0.2 KM
NORTH OF LONOAK ROAD 

IN MONTEREY COUNTY ABOUT 14 KM EAST
OF MONTEREY AT 0.9 KM WEST OF CORRAL
DE TIERRA ROAD

IN MONTEREY COUNTY IN AND NEAR
SALINAS FROM 0.6 KM SOUTH OF
RESERVATION ROAD UNDERCROSSING TO
WORK STREET

Description 

SEAL BRIDGE DECKS

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

REPLACE CULVERT

PAVEMENT REHABILITATION

Type Of Work
TRUESDELL CORPORATION OF
CALIFORNIA INC

GRANITE CONSTRUCTION CO. BRIAN
CARIS

J.S. BRAR COMPANY

GRANITE CONSTRUCTION COMPANY

MGE UNDERGROUND INC.

GRANITE CONSTRUCTION COMPANY

Contractor

PHOENIX  AZ 85040

WATSONVILLE, CA  95077

CLOVIS, CA 93611-3414

WATSONVILLE CA 95077

PASO ROBLES, CA 93447

WATSONVILLE CA 950775085

(602)437-1711

 

 

(831)724-1011

 

(831)724-1011

JENNIFER WILSON

WILSON, JENNIFER

WILSON, JENNIFER

WILSON, JENNIFER

Resident
Engineer

 

(831)375-1621

(831)375-1621

 

(831)375-1621

(831)375-5920

 $178,730

 $492,491

 $936,290

 $436,436

 $371,614

 $9,313,867

Bid + CCOs

 $0

 $0

 $762,211

 $0

 $69,110

 $4,061,840

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $774,973

This Month
02/28/05

03/30/05

04/23/04

04/06/05

06/24/04

08/20/04

Awarded

03/11/05

04/11/05

05/06/04

04/19/05

07/07/04

09/01/04

Approved

06/02/05

01/22/08

07/14/06

12/27/05

Est Comp

 0%

 0%

 20%

 0%

 79%

 37%

%Time

 0%

 0%

 81%

 0%

 19%

 43%

% Work 

 

 

 

 

 

 

Message

05-0J7204

05-0L0704

05-4757V4

05-0L8404

05-495704

05-491504

Contract 

  

  

ACST-P001-(500)

  

ER-35L7-(004)

ACST-P068-(017)

  

  

PH-P001-(500)

  

  

P-P068-(017)

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

3529 E WOOD STREET

PO BOX 720

2779 BULLARD AVE

P O BOX 50085

PO BOX 4189

P O BOX 50085

1529 HWY 68

1529 HIGHWAY 68

1529 HIGHWAY 68

1529 HIOGHWAY 68

MONTEREY, CA 93940

MONTEREY, CA 93940-5279

MONTEREY, CA 93940

MONTEREY, CA 93940

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

05District

05-MON-101-69.4/73.9

05-MON-101-76.0/77.9

05-MON-101-77.8/81.1

05-MON-101-93.1/100.4

05-MON-101-95.0/95.8

05-MON-156-1.8/T4.8

Fed Aid

HB1

HB1

HB1

HB4N

HE14

HM1A

Pgm Code
IN MONTEREY COUNTY IN AND NEAR
GONZALES FROM SOUTH GONZALES
OVERCROSSING TO 2.1 KM NORTH OF
NORTH GONZALES OVERCROSSING

IN MONTEREY COUNTY AT CHUALAR FROM
1.5 KM SOUTH TO 1.4 KM NORTH OF  MAIN
STREET OVERCROSSING

IN MONTEREY COUNTY NEAR SALINAS  FROM
1.4 KM NORTH OF MAIN STREET
OVERCROSSING TO SPENCE ROAD

IN MONTEREY COUNTY NEAR SALINAS AND
PRUNEDALE AT VARIOUS LOCATIONS

IN MONTEREY COUNTY NEAR PRUNEDALE AT
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM
NORTH OF ROUTE 156/101 SEP AND ON
ROUTE 156 FROM MCGUFF

IN MONTEREY COUNTY NEAR CASTROVILLE
FROM CASTROVILLE BOULEVARD TO 0.1 KM
EAST OF MC GUFFIE ROAD

Description 

CONCRETE BARRIER AND THRIE BEAM

CONSTRUCT MEDIAN BARRIER

CONCRETE AND THRIE BEAM BARRIER

ACCELERATION AND DECELERATION LANES

MODIFY INTERCHANGE AND RAMPS

ASPHALT CONCRETE OVERLAY

Type Of Work
GRANITEROCK  PAVEX
CONSTRUCTION DIVISION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION CO.

MCM CONSTRUCTION, INC GENERAL
ENGINEERING CONTRACTOR

R M HARRIS COMPANY INC

GRANITE CONSTRUCTION COMPANY

Contractor

WATSONVILLE, CA 95076

WATSONVILLE, CA 95077-5085

WATSONVILLE, CA 95077-5085

NORTH HIGHLANDS, CA 95660

MARTINEZ CA 94553

WATSONVILLE CA 95077

 

 

 

 

(925)335-3000

(831)724-1011

LAVERING, TYLER

LAVERING, TYLER

LAVERING, TYLER

LAVERING, TYLER

NAAS, ABDALLA

Resident
Engineer

(831)663-8908

(831)663-8908

(831)663-8908

(831)663-8908

(831)663-9802

 

 $2,306,739

 $1,172,165

 $2,468,248

 $1,611,111

 $8,434,598

 $927,927

Bid + CCOs

 $438,940

 $1,195,668

 $1,901,152

 $0

 $8,124,221

 $0

Comp To  date

 $391,535

 $1,830

 $93,033

 $0

 $14,442

 $0

This Month
01/31/05

03/16/04

07/21/04

12/13/04

08/27/01

04/01/05

Awarded

02/14/05

03/26/04

07/30/04

12/20/04

09/10/01

04/11/05

Approved

09/07/05

01/06/06

05/09/05

12/27/05

12/23/05

Est Comp

 20%

 71%

 88%

 0%

 100%

 0%

%Time

 19%

 99%

 77%

 0%

 97%

 0%

% Work 

 

 

 

SUSPENDED

 

 

Message

05-0H1004

05-0A1404

05-0E3504

05-0161G4

05-0161U4

05-0L9404

Contract 

ACST-Q101-(090)

ACST-Q101-(055)

ACST-Q101-(074)

ACNH-Q101-(075)

ACNH-X053-(020)

  

PHG-Q101-(090)

PHG-Q101-(055)

PHG-Q101-(074)

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

PO BOX 50001

P.O. BOX 50085

P.O. BOX 50085

PO BOX 867

1000 HOWE ROAD

P O BOX 50085

3075 EXECUTIVE DR.

3075 EXECUTIVE DR.

3075 EXECUTIVE DR.

3075 EXECUTIVE DR.

SALINAS, CA 93907

SALINAS, CA 93907-8409

SALINAS, CA 93907

SALINAS, CA 93907

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

05District

05-MON-198-16.1/21.3

05-SB-1-1.7/2.5

05-SB-1-11.0/12.2

05-SB-1-26.7/26.9

05-SB-33-/8.2

05-SB-101-12.7/19.8

Fed Aid

HM1

HA23

HM2

HB1

HA22

HA25

Pgm Code
IN MONTEREY COUNTY ON RTE 198 FROM 2
MI EAST OF RTE 25 TO 7.5 MI EAST OF
RTE 25

IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY ON STATE
ROUTE 1 DIR'S EMERGANCY FORCE ACCOUNT
CONTRACT

IN SANTA BARBARA COUNTY NEAR
VANDENBERG AIR FORCE BASE FROM SANTA
LUCIA CANYON ROAD TO 0.3 KM NORTH OF
SANTA LUCIA CANYON ROAD

IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT AND NEAR VENTUCOPA FROM
THE VENTURA COUNTY LINE TO 0.2 KM
SOUTH OF THE 33 AND 166

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA FROM MILPAS STREET
UNDERCROSSING TO 0.2 KM SOUTH OF
TURNPIKE ROAD OVERCROSSING

Description 

REPAIR EMBANKMENT

REALIGNMENT SLOPE

INSTALL SIGNAL FOR ONE WAY TRAFFIC
CONTROL

CONSTRUCT ACCELERATION LANE

REHABILITATE AND WIDEN HIGHWAY

UPGRADE PLANTING AND IRRIGATION

Type Of Work
PAPICH CONSTRUCTION CO., INC.

GRANITE CONSTRUCTION COMPANY

A J DIANI CONSTRUCTION CO INC

A J DIANI CONSTRUCTION CO INC

GRANITE CONSTRUCTION COMPANY

AMERICA WEST LANDSCAPE INC

Contractor

PISMO BEACH, CA 93448

WATSONVILLE CA 950775085

SANTA MARIA, CA 93456

SANTA MARIA  CA 93456

TEMPLETON, CA.93465

BELLFLOWER CA 90707

 

(831)724-1011

 

(805)925-9533

 

(562)803-6800

HOPKINS, RAY

STIMSON, PATRICK

PATRICK STIMSON

MICHAEL LEW

INFANTE, ART

Resident
Engineer

(805)226-9217

(805)348-3533

(805)922-1611

 

(805)348-3105

(805)884-9459

 $250,000

 $2,556,640

 $300,000

 $364,996

 $6,811,527

 $1,267,272

Bid + CCOs

 $0

 $1,804,550

 $0

 $19,181

 $136,509

 $1,154,427

Comp To  date

 $0

 $85,240

 $0

 $19,181

 $136,509

 $7,864

This Month
03/24/05

04/12/04

01/18/05

03/23/05

02/23/05

11/01/02

Awarded

03/24/05

04/21/04

01/19/05

04/01/05

03/08/05

11/18/02

Approved

06/23/05

05/25/05

01/24/06

06/20/05

06/23/06

10/04/06

Est Comp

 0%

 81%

 0%

 7%

 7%

 61%

%Time

 0%

 71%

 0%

 5%

 2%

 91%

% Work 

 

 

 

 

 

 

Message

05-0M8504

05-484604

05-0M6904

05-0K8304

05-0A4004

05-462104

Contract 

  

ER-35L2-(004)

  

ACST-P001-(512)

ACST-P033-(060)

ACNH-Q101-(013)

  

  

  

PH-P001-(512)

P-P033-(060)

  

  

  

  

  

  

  

 

SWPPP

 

SWPPP

SWPPP

SWPPP

P. O. BOX 2210

P O BOX 50085

P.O. BOX 636

P O BOX 636

P.O. BOX 790

P O BOX 1698

P. O. BOX 307

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
STE E

2053 PREISKER LANE,
SUITE E

22 N. MILPAS STE H

TEMPLETON, CA 93465

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA. 93454

SANTA BARBARA, CA 93103

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

05District

05-SB-101-18.9/19.8

05-SB-101-40.4/41.7

05-SB-101-47.9/50.8

05-SB-101-77.4/78.5

05-SB-101-/2.1

05-SB-150-1.0/1.7

Fed Aid

HB1

HB1

HB1

HB1

HB1

HA21

Pgm Code
IN SANTA BARBARA COUNTY IN GOLETA
FROM EL SUENO ROAD ON RAMP TO 0.2 KM
SOUTH OF TURNPIK ROAD

IN SANTA BARBARA COUNTY ABOUT 36 KM
WEST OF SANTA BARBARA FROM 0.9 KM
EAST OF ARROYO HONDO BRIDGE TO 1.1 KM
WEST OF ARROYO HONDO B

IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 1.0 KM NORTH END OF
GAVIOTA TUNNEL TO 3.1 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR SANTA
MARIA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN AND NEAR
CARPINTERIA FROM VENTURA AND SANTA
BARBARA COUNTY LINE TO 0.6 KM SOUTH
OF CARPINTERIA CREEK BR

IN SANTA BARBARA AND VENTURA
COUNTIES NEAR CARPINTERIA FROM 1.6 KM
EAST TO 2.7 KM EAST OF ROUTE 101 AND
150 SEPARATION

Description 

INSTALL CONCRETE BARRIER

CONCRETE MEDIAN BARRRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

SHOULDER WIDENING AND RUMBLE STRIPS

CONSTRUCT MEDIAN BARRIER

REPLACE BRIDGES

Type Of Work
R BURKE CORPORATION

JOHN MADONNA CONSTRUCTION
COMPANY INC

A J DIANI CONSTRUCTION CO INC

A.J. DIANI CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY INC

Contractor

SAN LUIS OBISPO CA
934060957

SAN LUIS OBISPO CA 93403

SANTA MARIA CA 93456

WATSONVILLE CA 950775085

SUN VALLEY CA 913531489

(805)543-8568

(805)543-7751

(805)925-9533

(805)925-9533

(831)724-1011

(818)767-8418

INFANTE, ART

MICHAEL LEW

INFANTE, ART

PINEDA, PAUL

Resident
Engineer

(805)884-9459

(805)884-9459

 

(805)348-3105

(805)884-9459

 

 $643,780

 $1,120,422

 $2,613,407

 $510,035

 $1,835,209

 $4,042,313

Bid + CCOs

 $0

 $650,096

 $0

 $498,373

 $177,339

 $0

Comp To  date

 $0

 $309,518

 $0

 $4,999

 $177,339

 $0

This Month
04/15/05

09/10/04

04/18/05

08/17/04

12/13/04

04/07/05

Awarded

04/22/05

09/23/04

04/26/05

08/31/04

12/29/04

04/18/05

Approved

08/10/05

06/28/06

11/08/05

08/17/05

Est Comp

 0%

 0%

 0%

 0%

 59%

 0%

%Time

 0%

 0%

 0%

 0%

 10%

 0%

% Work 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

 

 

Message

05-0K2204

05-0J3304

05-0H0904

05-0J8004

05-474804

05-282804

Contract 

ACST-Q101-(091)

ACST-Q101-(081)

ACST-Q101-(092)

ACST-Q101-(071)

ACST-Q101-(085)

ACST-P150-(021)

PHG-Q101-(091)

PHG-Q101-(081)

PHG-Q101-(092)

PH-Q101-(071)

PHG-Q101-(085)

P-P150-(021)

  

  

  

  

  

ACBR-P150-(E  )

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 957

P O BOX 5310

P O BOX 636

P O BOX 50085

P O BOX 1489

22 N. MILPAS ST., STE
'H'

22 N. MILPAS ST., STE
H

22 N. MILPAS ST., STE
G & H

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

05District

05-SB-154-18.0/0

05-SB-192-2.2/0

05-SB-225-/4.6

05-SBT-25-40.0/

05-SBT-156-.2/2.9

05-SCR-9-9.4/9.7

Fed Aid

HA42

HB71

HA22

HA23

HB1

HB1

Pgm Code
IN SANTA BARBARA COUNTY ABOUT 18 KM
EAST OF SANTA YNEZ TO 5.3 KM EAST OF
CACHUMA LAKE ENTRANCE

IN SANTA BARBARA COUNTY IN SANTA
BARBARA AT CALLE LAURELES

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA FROM LAS POSITAS
OVERCROSSING TO CASTILLO STREET
UNDERCROSSING

IN SAN BENITO COUNTY EMERGENCY WORK

IN SAN BENITO COUNTY IN AND NEAR SAN
JUAN BAUTISTA FROM 0.4 KM EAST OF
ROUTE 101 AND 156 SEPARATION TO 0.1
KM WEST OF ALAMEDA STRE

IN SANTA CRUZ COUNTY IN BEN LOMOND
FROM GLEN ARBOR ROAD TO MILL STREET

Description 

SLOPE STABILIZATION

CONSTRUCT CURB, SIDEWALK AND RAMPS

RESURFACE EXISTING HIGHWAY

REPAIR ROADWAY

CONSTRUCT CONCRETE MEDIAN BARRIER

CONSTRUCT LEFT TURN LANE

Type Of Work
A J DIANI CONSTRUCTION CO INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

PAVEX CONSTRUCTION

PAVEX CONSTRUCTION

Contractor

SANTA MARIA CA 934560636

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

SACRAMENTO CA  95851

REDWOOD CITY, CA  94063

REDWOOD CITY CA 94063

(805)925-9533

(831)724-1011

(831)724-1011

 

 

 

BLOMMER, JOE

MORTENSEN, MICHAEL

BLOMMER, H.J.

KESHAVARZI, FARSHAD

BARRY DUNLAP

Resident
Engineer

(805)884-9459

(805)884-9459

(805)884-9459

 

(831)427-4706

(831)427-4706

 $384,683

 $177,368

 $5,386,923

 $5,000,000

 $1,152,112

 $1,491,725

Bid + CCOs

 $376,211

 $130,522

 $3,638,842

 $0

 $244,984

 $1,453,636

Comp To  date

 $1,843

 $54,227

 $560,557

 $0

 $144,122

 $5,621

This Month
03/18/04

11/03/04

09/23/04

01/20/98

12/29/04

03/09/04

Awarded

03/26/04

11/16/04

10/08/04

02/02/98

01/13/05

03/18/04

Approved

06/15/05

05/24/05

07/07/05

07/24/06

02/14/08

Est Comp

 0%

 64%

 58%

 0%

 40%

 0%

%Time

 0%

 74%

 67%

 0%

 22%

 0%

% Work 

PLANT EST
SATIS

 

 

 

 

PLANT EST
SATIS

Message

05-0C3104

05-0J6904

05-487714

05-470304

05-0E3604

05-465604

Contract 

  

  

ACST-S225-(003)

ER-    -(   )

ACST-P156-(014)

ACST-S009-(013)

  

  

P-S225-(003)

--()

PHG-P156-(014)

PH-S009-(013)

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

 

SWPPP

SWPPP

P O BOX 636

P O BOX 50085

P O BOX 50085

P O BOX 15002

330 BLOMQUIST STREET

330 BLOMQUIST ST

22 N. MILPAS ST, STE
H

22 N. MILPAS ST,
SUITE G

22 N. MILPAS SUITE H

140 DUBOIS ST

140 DU BOISE ST SUITE
"D"

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA CRUZ, CA 95060

SANTA CRUZ CA 95060

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

05District

05-SLO-1-8.4/8.5

05-SLO-1-37.0/42

05-SLO-46-.3/0

05-SLO-46-52.5/0

05-SLO-101-1.2/38.2

05-SLO-101-12.5/14.7

Fed Aid

HB1

HM1A

HA23

HA23

HA21

HA25

Pgm Code
IN SAN LUIS OBISPO COUNTY NEAR
GUADALUPE AT NORTHVIEW AVENUE

IN SAN LUIS OBISPO COUNTY NEAR
CAYUCOS AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY ON RTE 46
AT 0.1MILE EAST OF PERRY CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR
SHANDON AT 0.8 KM WEST OF PALO PRIETO
PASS

IN SAN LUIS OBISPO COUNTY AT  VARIOUS
LOCATIONS

IN SAN LUIS OBISPO COUNTY IN  ARROYO
GRANDE AND PISMO BEACH FROM BRIDGE
STREET UNDERCROSSING TO 0.1 KM NORTH
OF OAK PARK OVERCROSS

Description 

REALIGN INTERSECTION

ASPHALT CONCRETE OVERLAY

EMERGANCY REPAIRS AT CAMBRIA MAINT
STA

RECONSTRUCT SLOPE PROTECTION

SEAL BRIDGE DECKS

PLANTING AND IRRIGATION

Type Of Work
SOUZA CONSTRUCTION INC

UNION ASPHALT INC

HAMON OVERHEAD DOOR CO., INC.

A F A CONSTRUCTION INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST, INC.

J.S. BRAR COMPANY

Contractor

SAN LUIS OBISPO CA 93403

SANTA MARIA CA 93456

PASO ROBLES, CA 93447

NOVATO CA 94949

BENECIA, CA 94510

CLOVIS CA  93611-3414

(805)546-8288

(805)922-9858

 

(415)883-6734

 

 

LENHARDT, CHERYL

HENCH, CHARLIE

HENCH, CHARLIE

RICARDO QUINTANA

RICHARDS, TIM

Resident
Engineer

(805)348-3661

(805)927-4559

(805)927-4559

 

(805)549-3701

(805)542-4765

 $375,524

 $362,483

 $500,000

 $102,249

 $189,258

 $1,308,334

Bid + CCOs

 $79,417

 $1,485

 $138,488

 $0

 $89,358

 $827,484

Comp To  date

 $67,041

 $1,485

 $0

 $0

 $89,358

 $204,866

This Month
09/09/04

01/18/05

12/01/04

02/25/99

03/10/05

05/24/04

Awarded

09/20/04

01/28/05

12/01/04

03/10/99

03/18/05

06/10/04

Approved

06/06/05

05/13/05

07/14/05

06/27/05

05/24/07

Est Comp

 9%

 0%

 28%

 0%

 22%

 89%

%Time

 21%

 0%

 28%

 0%

 46%

 63%

% Work 

 

 

 

SUSPENDED

 

 

Message

05-445004

05-0L0504

05-0M5404

05-458804

05-0J7104

05-0C1004

Contract 

ACST-P001-(509)

  

  

ACNH-33B2-(004)

  

ACNH-Q101-(031)

PH-P001-(509)

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

 

 

SWPPP

SWPPP

P O BOX 3810

P O BOX 1280

3021 PROPELLER DR,PO BOX 1085

22 COMMERCIAL BLVD STE E

3701 MALLARD DRIVE

2779 BULLARD AVENUE

2053 PREISKER LANE,
SUITE E

775 ARLINGTON STREET

775 ARLINGTON ST.

P. O. BOX 307

4485 VACHELL LANE

SANTA MARIA, CA 93454

CAMBRIA, CA 93428

CAMBRIA, CA 93428

TEMPLETON, CA 93465

SAN LUIS OBISPO CA 93401

SWPPP Accepted

Location
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05District

 $3,582,407 $33,083,268 $73,445,468

05-SLO-101-32.7/35.5

05-SLO-101-37.3/41.3

05-SLO-101-41.3/46.9

05-SLO-166-12.9/70.1

Fed Aid

HB4C

HB1

HB1

HB1

Pgm Code
IN SAN LUIS OBISPO COUNTY NEAR SAN
LUIS OBISPO FROM 2.6 KM NORTH OF
RESERVOIR CANYON ROAD TO CUESTA
OVERHEAD

IN SAN LUIS OBISPO COUNTY NEAR SANTA
MARGARITA FROM 1.0 KM SOUTH OF ROUTE
101 AND 58 SEPARATION TO 1.6 KM SOUTH
OF SANTA BARBARA R

IN SAN LUIS OBISPO COUNTY IN AND NEAR
ATASCADERO FROM 1.6 KM SOUTH OF SANTA
BARBARA ROAD OVERCROSSING TO SAN
ANSELMO ROAD OVERCROS

IN SAN LUIS OBISPO AND SANTA  BARBARA
COUNTIES AT VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

THRIE BEAM MEDIAN BARRIER

CONSTRUCT MEDIAN BARRIER

UPGRADE METAL BEAM GUARD RAIL

Type Of Work
ELITE LANDSCAPING INC

SOUZA CONSTRUCTION INC

WHITAKER CONTRACTORS INC

C AND W CONSTRUCTION
SPECIALTIES INC

Contractor

CLOVIS, CA  93612

SAN LUIS OBISPO  CA 93403

SANTA MARGARITA  CA  93453

VENTURA CA 93003

 

(805)546-8288

 

(805)642-0204

RICHARDS, TIM

HOPKINS, RAMON

ROSS MCGOWAN

HOPKINS, RAMON

Resident
Engineer

(805)542-4765

(805)226-9217

(805)549-3733

(805)348-3105

 $527,938

 $1,386,430

 $2,570,931

 $1,563,694

Bid + CCOs

 $381,835

 $1,091,285

 $2,530,174

 $1,105,929

Comp To  date

 $11,967

 $268,048

 $450

 $156,360

This Month
05/23/02

07/14/04

01/09/04

04/01/04

Awarded

06/04/02

07/27/04

01/21/04

04/15/04

Approved

03/21/07

05/05/05

05/03/05

06/07/05

Est Comp

 0%

 90%

 0%

 65%

%Time

 0%

 81%

 0%

 70%

% Work 

PLANT EST
SATIS

 

PLANT EST
SATIS

 

Message

05-345484

05-0J0504

05-0A1704

05-0A2304

Contract 

  

ACST-Q101-(078)

ACST-Q101-(051)

ACST-P166-(023)

  

PHG-Q101-(078)

PHG-Q101-(051)

PHG-P166-(023)

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

2972 LARKIN AVENUE

P O BOX 3810

P O BOX 910

2419 PALMA DRIVE

50 HIGUERA STREET

P.O. BOX 307

1559 EL CAMINO REAL

P. O. BOX 307

SAN LUIS OBISPO, CA
93401

TEMPLETON, CA 93465

SAN LUIS OBISPO CA 93401

TEMPLETON, CA 93465

SWPPP Accepted

Location



05-0L0704

05-4757V4

05-0J7204

05-0L8404

05-495704

05-491504

05-0H1004

05-0A1404

05-0E3504

05-0161G4

05-0161U4

05-0L9404

05-0M8504

05-0M6904

05-484604

05-0K8304

05-0A4004

05-462104

05-0K2204

05-0J3304

05-0H0904

05-0J8004

Contract

05-MON-1-43.2/47

05-MON-1-74.9/80.8

05-MON-1-25.7/83.7

05-MON-25-/4

05-MON-68-12.4/0

05-MON-68-16.8/21.9

05-MON-101-69.4/73.9

05-MON-101-76.0/77.9

05-MON-101-77.8/81.1

05-MON-101-93.1/100.4

05-MON-101-95.0/95.8

05-MON-156-1.8/T4.8

05-MON-198-16.1/21.3

05-SB-1-11.0/12.2

05-SB-1-1.7/2.5

05-SB-1-26.7/26.9

05-SB-33-/8.2

05-SB-101-12.7/19.8

05-SB-101-18.9/19.8

05-SB-101-40.4/41.7

05-SB-101-47.9/50.8

05-SB-101-77.4/78.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



05-474804

05-282804

05-0C3104

05-0J6904

05-487714

05-470304

05-0E3604

05-465604

05-445004

05-0L0504

05-0M5404

05-458804

05-0J7104

05-0C1004

05-345484

05-0J0504

05-0A1704

05-0A2304

Contract

05-SB-101-/2.1

05-SB-150-1.0/1.7

05-SB-154-18.0/0

05-SB-192-2.2/0

05-SB-225-/4.6

05-SBT-25-40.0/

05-SBT-156-.2/2.9

05-SCR-9-9.4/9.7

05-SLO-1-8.4/8.5

05-SLO-1-37.0/42

05-SLO-46-.3/0

05-SLO-46-52.5/0

05-SLO-101-1.2/38.2

05-SLO-101-12.5/14.7

05-SLO-101-32.7/35.5

05-SLO-101-37.3/41.3

05-SLO-101-41.3/46.9

05-SLO-166-12.9/70.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

Page
Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

05District

 $73,445,468  $33,083,268

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $12,723,564

 $48,066,335

 $4,727,314

 $7,928,255

 Bid + CCO

 $10,106,132

 $19,985,575

 $1,117,900

 $1,873,659

 Work Comp

District Total:

Work completed this Period:

-F-

-S-

-SH-

-ER-


	05

